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Sttt el beporr

For Week Ended 22 N 1

Requigitions :
Belence pending end of previous week 195

Received during week 205
40O
Completed during week _90
Balsnce pending end of week 310
—

Purchase Orders Issued 184 $ 42,986.17

Backlog of Typing
Purchese Orders 32
Correspondence 2
Invitetions to Bid 13
Bills of Lading _2
Total )
STATUS OF PENDING REQUISITIONS*

A. Without Action ' Estimated Value
Held less than 15 days 157%% 70,727.11
Held more than 15 days _0o -0~

Total 157 5 io,iai.n
B. With Action
Pending Information from Requisitioning Office
Held less then 30 days 6 $ 2,550.00
Held more than 30 days 0 -0=
Total ~6 $ 2,550.00
Pending Recelpt or Opening of Bids
Held less than 30 days 129 $ 39,719.00
Held more than 30 days _0 -0-
Total 129 $ 39,719.00
Pending Clearsnce from GPO and/or GSA
Held less than 30 daye 5 $  681.00
Held more than 30 days _o =0-
Total 5 § 681,00
Pending Completion of Service a.nd.[ or Billing
Held less than 30 deys 13 $ 275.00
Held more than 30 deys _9 =0-
Total 13 § 275,00
Total with Action 153 $ 43,225.00
C. Total Pendling Requisitions 10 113,952.11
D. Total Hours of Overtime during the past week: None

* Details for each Purchasing Agent are in Purchase Sectlon
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tracts, Amendments, ecuted during perio

25X1A5a1 15 July 1953 through 22 July 1953

Contract Number ContraTor Commodity & Quant}ﬁz;,,.\\ Dollar Value
Extension of time &

Extension of time

Extension of time

2 line items of bags

12,000 1bs. plastic preservative

Bldg. maintenance service for air

cond. equip. for IBIC

Add'n of lifts

Correct size of "bed=bearer®
__Btorage & related services

Total of O $
Other Actions Completed 8

# 8pecial Purchase Branch Contract

Status of Contract Actions Pending for Contract Section
Ls of 22 July 1953

A. No Action L
B. Pending receipt of more information, clearances, etc. 10
C. Pending Bid Openings and Awards 5
» Ds  Negotiations Underway T

Be. Pending drafting of contractual documents g 31
.F« ¥o further action required by procurement officer —
- 1. Pending typing and mailing to Contractor 10
. 2. Pending signature of Coentractor g

3. Pending final clearance and signature of Contracting Officer _é 21

2

I

Note: 6 actual requirsitions and 27 memos and letters were received during the week which will require contract or
« other action by the Contract Procurement Officers. Since in many cases two or more of these documents will be con-
' solidated into one action, these figures do not mean that 33 separate actions will be required. The figures above
" of contract action requests receivad, completed, or pending are on this consolidated basis. The consolidations,
'. cancellabtions and transfers resulted in net new contract actions of 13a
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